

PROJECT OVERVIEW UPDATE

New Acland Coal Mine Project Stage 3

June 2020



NEW HOPE
GROUP

PROJECT OVERVIEW - UPDATE

Discussion Items

1. Approval Process - Phases
2. Procurement Approach
3. Contracting Strategy
4. Major Packages
5. Evaluation Criteria
6. Covid -19
7. Register and keep updated on the NAC3 Project

PROJECT OVERVIEW - UPDATE

Approvals

To Date

2007 – May – Original Mining Lease application lodged

2014 – Dec – Coordinator General recommends project be approved

2015 – Aug – Draft EA issued by DEHP.

2015 – Oct – Referral of MLA to Land Court for Objections Hearing

2016 – Mar – Original objections hearing

2017 – Jan – EPBC Act. Federal environment approval granted for NAC3

2017 – May – Land Court decision on MLA.

2018 – May – Supreme Court refers MLA back to Land Court.

2018 – Oct – New Land Court Hearing

2018 – Nov – Land Court decision in favour of NAC3.

2019 – Mar – State Environment Authority approval granted for Stage 3.

2019 – Feb/Mar – Court of Appeal Hearing

2019 – Nov – Court of Appeal decision in favour of NAC3.

2019 – Nov – OCAA seeks leave to appeal in the High Court

2020 – 5Jun – High Court granted OCAA's application to have their case heard.

The Queensland government's decision on grant of the NAC3 Mining Lease is pending.

PROJECT OVERVIEW - UPDATE

Procurement Approach

- The NAC3 Project follows the Australian Industry Participation Plan process (AIP Plan).
- Access to EOIs and tenders for Australian suppliers is proposed to be communicated through avenues including the New Acland Webpage, local industry advocate TSBE, Chambers of Commerce and LinkedIn
- Local contractors and suppliers can register their interest through the local advocates and the New Acland Project website
<http://www.aclandproject.com.au/content/supplier-registration>

PROJECT OVERVIEW - UPDATE

Contracting Strategy

- Expressions of Interest are being sought in works that are needed to ensure that mining can continue from Stage 2 and into Stage 3.
- More significant work packages will be issued following the grant of Stage 3 Mining Lease, any other secondary approvals needed to mine and board approval for expenditure to proceed.

PROJECT OVERVIEW - UPDATE

Indicative Major Packages

Package	Legislation	Indicative Timing
Jondaryan Sabine Rd	WH&S*	Year 1
Lagoon Creek Crossing	CMSHA*	Year 1
Water Management Structures	CMSHA	Year 1
Minor Civils & infrastructure	Various	Year 1-3
Rail spur & Loop	RSA*	Year 2
Train Loadout Facility	CMSHA	Year 2
Materials Handling Facility	CMSHA	Year 2
New Jondaryan Muldu Road	WH&S	Year 2
Detailed design – TLF & MHF	CMSHA	Year 1-2

* WHSA = Workplace Health and Safety Act; CMSHA = Coal Mine Safety and Health Act. RSA = Rail Safety Act

PROJECT OVERVIEW - UPDATE

Indicative Minor and Supporting Packages

Other direct and indirect works packages include:

Package

Pumps and Pipelines

Fencing

Electrical Installation

Minor Design

Quarry Materials

Fabrication


Survey

Vehicle Support

Site Support Services

PROJECT OVERVIEW - UPDATE

Major Package Locations



Stage 3 Project Overview and Stage 2 mining areas.

LEGEND

- | | | |
|---|--|--|
| <ul style="list-style-type: none">Towns and LocalitiesTram Lookout Facility | <ul style="list-style-type: none">RoadsCreeks | <ul style="list-style-type: none">Disturbance Areas - Stage 2 |
| <ul style="list-style-type: none">Revised Rail & Road Infrastructure | <ul style="list-style-type: none">Mining TenementsDisturbance Footprint AreaStage 3 Pit AreasInfrastructure Mining LeaseWatercourse Buffer | <ul style="list-style-type: none">Mining AreasOther Surface Infrastructure AreasOut of Pit Dumping Areas |
| <ul style="list-style-type: none">Internal Haulage RoadRevised Access to MineRevised Jontaryan-Mulda Road DiversionRevised Rail Spur and Baloon Loop Alignment | | |

PROJECT OVERVIEW - UPDATE

COVID - 19

- The effective safety and health management of all Contract and New Hope personnel is critical to the success of New Acland's Stage 3 Project.
- This includes statutory compliance requirements under the relevant Act and, when working on the Mining Lease, compliance with the Site Safety Executives direction and Safety and Health Management Plan.
- Contractors/ suppliers are to provide evidence and demonstrate commitment and compliance with industry best practice COVID-19 Protocols

PROJECT OVERVIEW - UPDATE

Evaluation Criteria

Applications will be assessed according to criteria that may include:

- Technical capability.
- Commercial capacity and capability.
- Local content supported through the supply chain.
- Suitable quality management systems (ISO9001).
- Suitable standard of safety management systems (AS4801) and safety performance statistics.
- Suitable environmental management systems (ISO14001)
- Experience working under the Coal Mining Safety and Health Act 1999 - Queensland or similar legislation
- Suitable sub-contractor management systems (as required)
- Contracting experience within the mining industry is advantageous
- Suitable employee relations management systems and Industrial Relations statistics.

PROJECT OVERVIEW - UPDATE

Register and Keep Updated

- Supplier registration on NAC3 website
<http://www.aclandproject.com.au/content/supplier-registration>
- New Hope Group websites:
www.aclandproject.com.au
www.newhopegroup.com.au
- Register with Toowoomba Surat Business Enterprise (TSBE), Oakey Chamber of Commerce (OCC), Toowoomba Chamber of Commerce (TCC)
- Follow Social Media - LinkedIn
- New Hope Group Oakey Community Centre



newhopegroup.com.au